
Project Update 

  
CSO SEPARATION AREA 1D3.2 

 
 
 
The contractor, F.L. Showalter, Inc., will continue construction in your neighborhood.  The following work activities 
are planned this month.  The proposed schedule is subject to change. 
 
Ash Street – Work in this area is complete.  The intersection with Rivermont Avenue will have work occurring again 
the first of the year. 
 
Bedford Avenue – Work in this area is complete.  Traffic from the Rivermont Ave. Detour will be using Bedford 
Ave. 
 
Birch Street – Work in this area is complete. 
  
Columbia Avenue – No construction work will be occurring in the street between Birch Street and Rivermont 
Avenue; however, this section will be used for construction access from storage area to other areas still under 
construction.  Activity anticipated between Loudon Street and Cork Street through January 2013.   
 
Cork Street – All construction work is complete.  Final paving will occur in the spring when asphalt plants reopen. 
 
Early Street – Work has been completed from Birch St. to Loudon St.  Construction activity between Hawes Street 
and Birch Street will continue through January 2013.  Watch for possible street closures during construction.  
 
Hawes Street – Final paving from Bedford Avenue to Pansy Street has been completed.  Activity anticipated 
between Pansy Street and Rivermont Avenue from December 2012 through January 2013. 
 
Hollins Mill Road – Work in this area is complete. 
 
Holly Street – Work in this area is complete. 
 
Loudon Street – Construction activity will continue through about January 2013. 
 
Pansy Street – Work in this area is complete. 
 
Rivermont Avenue – Rivermont Ave. will be changed to one-lane westbound traffic in the construction area from 
Hawes St. to Columbia Ave.  Construction work will begin in three locations of Rivermont Ave.  The first location is 
at Loudon St.  The second location will be at Hawes St.  The third location will be in the middle of the block 
between Ash St. and Loudon St. 
 
Property owners in this area are encouraged to participate in the City Rainleader Disconnect Program.  Call the 
CSO information line at 485-7246.   
 
Also you can visit the Lynchburg CSO website at www.lynchburgva.gov/cso 
 
 

 

 

Project:  Combined Sewer Overflow Separation Area 1D3.2 
 Lynchburg CSO Citizen Information Line  ------------------------------  Phone: (434) 485-7246 

 Contractor:  F.L. Showalter, Inc.  -----------------------------------------  Phone: (434) 845-2388 
 Contractor’s Superintendent:  David Ingle  -----------------------------  Phone: (434) 841-4205 
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